COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 08/ 12/ 2020

ESTI MATE SUMVARY 14:22:10

CONTI D C22473

PCN: 22473-BI D

COFRS REPORTI NG CATEGORY: 4

ESTI MATE NO. 0003 PROG

CONTRACT DESCRI PTI ON:
US 287 Longnont

PRQIECT NO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
DURAN EXCAVATI NG

14332 CR 64

GREELEY

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

I NC.

CO 80631

©

Intersection | nprovenments

FSA2873- 194
US 287 Longnont

BOULDER, REG ON 4

1, 271, 356. 20
1, 160, 406. 20

57.87%
535, 645. 49

0. 00

APPROVED FOR PAYMENT BY

(970) 351- 0192

76 WORK DAYS
70 WORK DAYS

TIME CHARGED: 67.5 DAYS TI ME ALLOW

PERCENT TI ME: 88. 82 ORI G TI ME ALLOW

I ntersection | nprovenents

07/ 31/ 2020
02/ 13/ 2020

DATE TI ME STARTED 04/20/2020
04/ 20/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

02/ 21/ 2020
03/ 24/ 2020
04/ 20/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 39, 784. 00 $ 0. 00
NON- PARTI CI PATI NG 695, 926. 71 196, 382. 59
TOTAL EARNI NGS 735, 710. 71 196, 382. 59
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 735, 710. 71 196, 382. 59
RETAI NAGE -17, 406. 09 -3,093.37
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 718, 304. 62 193, 289. 22
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT  DUE 718, 304. 62 193, 289. 22
OTHER ADJUSTMENTS 0.00 0. 00

PAYMENT DUE $ 193, 289. 22

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22473-BID ESTI MATE RUN 08/ 12/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0003 14:22: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 750
LS 0. 200 1, 040. 00
5, 200. 00000 0. 950 4, 940. 00
0010 202-00090 *Renoval of Delineator 6. 000 5. 000
EACH 0. 000 0. 00
22.00000 5. 000 110. 00
0015 202-00200 Renoval of Sidewal k 42.000 0. 000
Sy 0. 000 0. 00
24.00000 0. 000 0. 00
0020 202-00203 Renoval of Curb and Cutter 141. 000 141. 000
LF 0. 000 0. 00
10. 00000 141. 000 1,410.00
0025 202- 00206 Renoval of Concrete Curb Ranp 28. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0030 202-00210 *Renopval of Concrete Pavenent 2,200. 000 2,191. 000
SY 0. 000 0. 00
22. 00000 2,191. 000 48, 202. 00
0035 202-00220 Renpval of Asphalt Mat 1, 100. 000 908. 000
SY 111. 000 1,221.00
11. 00000 1, 019. 000 11, 209. 00
0040 202-00250 *Renoval of Pavenent Marking 1, 648. 000 491. 000
SF 0. 000 0. 00
3.10000 491. 000 1,522.10
0045 202-00810 *Rerpval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0050 202-00821 *Rermoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0055 202-00831 *Renmoval of Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22473-BI D ESTI MATE RUN 08/ 12/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0003 14:22: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010 Uncl assified Excavation (Conplete In Place) 2,282.000 1, 782. 000
cY 500. 000 12, 100. 00
24.20000 2,282.000 55, 224. 40
0065 203-00066 Enbanknent Material (Conplete In Place) (R40) 1, 130. 000 205. 000
cY 925. 000 80, 475. 00
87. 00000 1, 130. 000 98, 310. 00
0070 203-01597  Potholing 60. 000 5. 000
HOUR 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 1, 200. 000 1, 058. 000
LF 0. 000 0. 00
6. 75000 1, 058. 000 7,141.50
0080 208-00025  Plastic Sheeting 0. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0085 208- 00035 *Aggr egat e Bag 400. 000 125. 000
LF 75. 000 495. 00
6. 60000 200. 000 1,320.00
0090 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 10. 000 5. 000
EACH 2.000 1, 200. 00
600. 00000 7.000 4,200. 00
0095 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 1.000
EACH 0. 000 0. 00
124. 00000 1.000 124.00
0100 208-00054 *StormDrain Inlet Protection (Type I1) 6. 000 4. 000
EACH 0. 000 0. 00
360. 00000 4. 000 1, 440. 00
0105 208-00057 *StormDrain Inlet Protection (Type I) (144 inch) 1. 000 1.000
EACH 0. 000 0. 00
211. 00000 1.000 211.00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00

2,500. 00000 2.000 5, 000. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22473-BI D ESTI MATE RUN 08/ 12/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0003 14:22: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 70. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 270. 000 22.500
HOUR 10. 500 1, 449. 00
138. 00000 33. 000 4,554.00
0130 208-00207 Erosi on Control Managenent 36. 000 8. 000
DAY 5. 000 825. 00
165. 00000 13. 000 2,145.00
0135 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
176. 00000 0. 000 0.00
0145 210-00825 *Reset Fl ashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0150 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0155 210-00831 *Reset Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0160 210-00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00
0165 210-00890 *Reset Intersection Detection System (Camera) 1. 000 0. 000
EACH 0. 000 0. 00

1, 050. 00000 0. 000 0. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22473-BI D ESTI MATE RUN 08/ 12/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0003 14:22: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0175 212-00032 *Soi | Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
9, 400. 00000 0. 000 0. 00
0185 304-06007  Aggregate Base Course (Cl ass 6) 700. 000 300. 000
cY 280. 000 21, 000. 00
75. 00000 580. 000 43, 500. 00
0190 304-07010  Aggregate Base Course (O ass 7) (Special) 61. 000 0. 000
cY 0. 000 0. 00
92. 00000 0. 000 0. 00
0195 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 20. 000 18. 000
SY 0. 000 0. 00
285. 00000 18. 000 5,130. 00
0200 412-00190 *Concrete Pavenent (Patching) 117. 000 0. 000
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0205 412-00850 *Concrete Pavenent (8-1/2 Inch) 1, 979. 000 0. 000
SY 0. 000 0. 00
91. 00000 0. 000 0. 00
0210 412-00870 *Concrete Pavenent (8-1/2 Inch) (Fast Track) 89. 000 0. 000
Sy 0. 000 0. 00
104. 00000 0. 000 0. 00
0215 608-00006 *Concrete Sidewal k (6 Inch) 102. 000 0. 000
SY 0. 000 0. 00
72.00000 0. 000 0. 00
0220 608-00010 *Concrete Curb Ranmp 25. 000 0. 000
Sy 0. 000 0. 00

183. 00000 0. 000 0. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22473-BI D ESTI MATE RUN 08/ 12/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0003 14:22: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 0. 000 0. 00
3, 620. 00000 0. 000 0. 00
0230 609-21010 *Curb and Gutter Type 2 (Section |-B) 1, 782. 000 1, 782. 000
LF 0. 000 0. 00
23. 00000 1,782. 000 40, 986. 00
0235 609-40010 *Curb Type 4 (Section B) (Fast Track) 1, 056. 000 1, 056. 000
LF 0. 000 0. 00
24.50000 1, 056. 000 25,872.00
0240 609-40120 *Curb (Median) (Special) 41. 000 41.000
SY 0. 000 0. 00
100. 00000 41. 000 4,100. 00
0245 610-00030  *Medi an Cover Material (Concrete) 8, 952. 000 8, 952. 000
SF 0. 000 0. 00
8. 00000 8, 952. 000 71, 616. 00
0250 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0255 612-00002 *Del i neator (Type I1) 1. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0260 612-00003 *Del i neator (Type II1I) 2.000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0265 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 730. 00000 0. 000 0. 00
0270 614-00011 *Si gn Panel (Class |) 113. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 614-00012 *Sign Panel (Cass I1) 12. 000 0. 000
SF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C22473 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22473-BI D ESTI MATE RUN 08/ 12/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0003 14:22: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00035 *Si gn Panel (Special) 7.000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0285 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 14. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
440. 00000 0. 000 0.00
0290 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
605. 00000 0. 000 0. 00
0295 614-10160 *Si gnal Head Backpl at es 18. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0.00
0300 614-70336 *Traffic Signal Face (12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0305 614-72741 *Bl ank Qut Sign (LED)(SPEED RADAR) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0310 614-80385 *Rumble Strip 300. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 1. 000 0. 200
LS 0. 000 0. 00
20, 475. 00000 0. 200 4,095. 00
0320 626-00000  *Mbbilization 1. 000 0.508
LS 0.339 41,532.59
122, 515. 00000 0. 847 103, 770. 21
0325 626-01114  *Public Information Managenent (Tier V) 90. 000 51. 000
DAY 20. 000 3, 200. 00
160. 00000 71.000 11, 360. 00
0330 627-00013 *Paverent Marking Paint (H gh Build) 57. 000 15. 000
GAL 0. 000 0. 00

89. 00000 15. 000 1, 335.00



CONTI D:

PREV QTY/

CAT NO0200

0335 627-30205

0340

627-30210

0345

630- 00000

0350

630- 00003

0355

630- 00007

0360

630- 00012

0365

630- 00015

0370

630- 80305

0375

630- 80335

0380

630- 80341

0385 630-80342

C22473
22473-BID
FSA2873- 194
| TEM
DESCRI PTI ON
ROADWAY

*Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol)

*Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

Coor di nati on

*Uni formed Traffic Control

*Fl aggi ng Station Light

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
SF
21. 00000
114. 000
SF
21. 00000
920. 000
HOUR
30. 00000
16. 000
HOUR
116. 00000
28. 000
DAY
176. 00000
70. 000
DAY
1, 100. 00000
1. 000
HOUR
330. 00000
2.000
EACH
990. 00000
3. 000
EACH
83. 00000
20. 000
EACH
50. 00000
37.000
EACH

72.00000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
23.

47.
11.
58.

10.

15.
. 000
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

. 000
10.

000

500

500

Page 8

ESTI MATE RUN 08/ 12/ 2020

3, 090.

880.

12, 100.

.00

.00

00

.00

00

.00

.00

.00

.00

.00

14:22:10

AMOUNT

2, 730.

21, 840.

4, 048.

63, 800.

124.

500.

1, 116.

00

.00

00

.00

00

00

.00

.00

50

00

00



CONTI D

ROADWAY

CAT NO0200

0390 630-80344

0395

630- 80350

0400

630- 80353

0405

630- 80355

0410

630- 80356

0415

630- 80360

0416

630- 80370

0419

630- 85010

0420

630- 85020

0425

632- 00000

0430 700-70010

C22473
22473-BID
FSA2873- 194
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

Panel

*Vertical

*Vertical Panel (Wth Light) (Flashing)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Device

Barrier (Tenp) CMO # 2

I npact Atten (Tenp) CMO #2

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
103. 000
SF
16. 00000
72.000
EACH
22. 00000
24. 000
EACH
110. 00000
2.000
EACH
3, 300. 00000
2.000
EACH
880. 00000
4. 000
EACH
62. 00000
1, 128. 000
LF
24. 50000
2.000
EACH
1, 957. 00000
1. 000
EACH
38, 500. 00000
1. 000
LS
19, 360. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

36. 000
0. 000
36. 000

12. 000
0. 000
12.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
564. 000
564. 000

0. 000
1. 000
1.000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 12/ 2020

13,818

1, 957

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00

14:22:10

AMOUNT

792.

1, 320

3, 300

880.

124.

13,818

1,957

19, 250

.00

00

00

00

00

00

00

00

00

.00

.00
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PCN: 22473-BID ESTI MATE RUN 08/ 12/ 2020
PRQJECT: FSA2873- 194 ESTI MATE NO 0003 14:22: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 700-70130 F/ A Repair Damaged Concrete Panel Pressure G outing 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70380 F/ A Erosion Control 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70310 F/ A Landscapi ng 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,231,572.20% 196,382.59%  695,926.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 500. 00000 1. 000 20, 500. 00
0460 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0465 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 284. 00000 1. 000 1, 284.00
CAT 0400 CURRENT AMT $ 39,784.00 % 0.00% 39, 784. 00

PROJECT TOTAL CURRENT AMI $ 1,271,356.20$% 196,382.59%  735,710.71



